


Photo Album for Enfield Fire District, CT

Job 36277

March 11, 2022

In this report your cab completed assembly, the pump house continued assembly, the body modules continued in paint, and the torque box remained staged with no photos. In your next report the cab may be staged, the pump house may continue assembly, and the body modules may continue in paint. The torque box will remain staged with no photos until assembly begins.




DSC04720




DSC04721



DSC04722



DSC04723



DSC04724



DSC00171



DSC00172



DSC00173




DSC04978



DSC04979



DSC04980



DSC04555



DSC04556



DSC04557



DSC04558



DSC04559



Firematic

SUPPLY COMPANY, INC

www.Firematic.com



An Oshkosh Corporation Company

