


# Photo Album for Enfield Fire District, CT

## Job 36277

### April 01, 2022

In this report your frame build started, while the cab, pump house, and body modules are staged. In addition, the torque box and aerial device sections are staged with no photos. In your next report the cab, pump house, body modules, torque box, and aerial device may be staged while the frame build continues.



DSC04759



DSC04760




DSC04761



DSC04762





DSC00293



DSC00294



DSC00295



DSC00296





DSC00297



DSC00298



DSC04642



DSC04643



DSC00355



DSC00356



DSC00357



DSC00380





DSC00381



DSC00382



# *Firematic*

---

**SUPPLY COMPANY, INC**

---

[www.Firematic.com](http://www.Firematic.com)



An Oshkosh Corporation Company

